Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A

Week Starting 04-19-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Apr 18, '04 Apr 25, '04 May 2, '04 May 9, '04
SIM[TIW[T[F[s[sIM|[TIW[T|F[s[sIM|[TIW[T|F[s|[s[M|[T[W[T|F]s

1 Mass Fill 53d Mon 4/5/04

2 Keyway cut in/Fill McG Hester 53d Mon 4/5/04

3 Site work / Early Utilities od Sat 4/24/04 ‘ 4/24

4 Install SS line @ bldg.62 (pothole) LBNL Fac od Sat 4/24/04 ’ 424 | TBD |

5 Building 62 FH relocate (pending pco) 43d Tue 3/9/04

6 Procurement (materials) Submittal approval McG Hester 40d Tue 3/9/04 :I McG Hester

7 FH Shutdown **/***x LBNL Fac 2d Thu 4/22/04 4/22 LBNL Fac

8 Pothole for existing utilities McG Hester 2d Thu 4/22/04 4/22 MeG Hester

9 Excavate/ cap *** McG Hester 25d Mon 4/26/04 4/26 _lMcG Hester

10 Relocate FH/bollards McG Hester 1d Tue 4/27/04 4/2 Mc Hester

11 Test and backfill *** McG Hester 2d Wed 4/28/04 4/2}% McG Hester

12 AC road and parking lot *** McG Hester 1d Thu 4/29/04 4/29 [ McG Hester

13 Cooling Tower Shoring Wall 104 d Mon 12/8/03

14 #3 (790') 13 ea. 99d Mon 12/8/03

15 Access and Bench McG Hester 1d Mon 4/5/04

16 Drill Tie backs DBM 1d Mon 4/5/04 E0_|—

17 Shotcrete DBM 2d Mon 4/5/04

18 Tension Tie Backs 3rd row DBM 1d Mon 12/8/03

19 Tension Tie Backs 2nd row DBM 1d Wed 4/21/04 4/21 j DBM

20 Subs Trailers 8d Mon 4/19/04

21 Connect power to trailers All subs 4d Mon 4/19/04 |9 ‘ All subs

22 Data & Power to Trailers All subs 4d Thu 4/22/04 4/22 |W All subs
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34

35

36 Building Excavation & Tie back install 5d Mon 3/1/04

39 Tie Back Installation 127 d? Mon 12/8/03

40 #8 (784") ~38 ea. 7d Fri 4/16/04

41 Prep for Shotcrete DBM 5d Fri 4/16/04 DBM

42 Cure Concrete / Tension tiebacks DBM 3d Mon 4/19/04 |9 ] DBM

43 Install 3" shotcrete mud wall DBM 2d Wed 4/21/04 4/21 Erj DBM

44 #9 (778") ~40 ea. 8d Thu 4/22/04

45 Excavate bench McG Hester 3d Thu 4/22/04 4/22 . E McG Hester

46 Install Tiebacks DBM 3d Fri 4/23/04 4/23 DBM

47 Cure Concrete / Tension tiebacks DBM 3d Mon 4/26/04 4/26 T D3M

48 Install 3" shotcrete mud wall DBM 2d Wed 4/28/04 4/28 [ W:l DBM

49 #10 (771") ~51 ea. 10d Thu 4/29/04

50 Excavate bench McG Hester 4d Thu 4/29/04 4/29 |WH | McG Hester

51 Install Tiebacks DBM 4d Fri 4/30/04 4/30 DBM

52 Install 3" shotcrete mud wall DBM 2d Tue 5/4/04 5/4 [Wmmj DBM

53 Cure Concrete / Tension tiebacks DBM 3d Fri 5/7/04 5/7 :‘ DBM

54 #11 (765") ~55 ea. 10d Thu 5/6/04

55 Excavate bench McG Hester 4d Thu 5/6/04 5/6 McG Hest

56 Install Tiebacks DBM 4d Fri 5/7/04 5/7 M DBM

57 Install 3" shotcrete mud wall DBM 2d Tue 5/11/04 5/11 Emmw ] D

58 Cure Concrete / Tension tiebacks DBM 3d Fri 5/14/04 5/14

59 #12 (756") ~40 ea. 127 d? Mon 12/8/03
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